



CLINICAL COMPONENT RELAUNCH PROJECT

Major Milestones

Choice of delivery
software confirmed
(June 11)

Exam session
dates announced
(June 30)

Exam sessions
begin
**(late August/
early September)**

Timeline and Progress

MAY

JUNE

JULY

AUGUST

SEPTEMBER

OCTOBER

NOVEMBER

DECEMBER

Key Planning Activities

- ✓ Technical specifications requirements established
- ✓ Exam software/platform delivery options identified
- ✓ Environmental scan and other platform research conducted

- Software options tested and evaluated
- Exam Delivery Software/Platform selected
- Back-up exam delivery mechanism identified
- Exam session specifications confirmed
- All exam questions and exam forms approved

- Exam dates confirmed
- Candidate registration (cohort) protocol determined
- Scoring process confirmed
- Examiners identified and confirmed
- Candidate scheduling begins

- Finalize training materials for candidates, examiners, standardized clients
- Standardized client training begins
- Planning with Chief Examiners, Assistant Chief Examiners and Exam Administration

- Complete platform testing with exam content
- Candidate orientation webinars
- Examiner training webinars
- Exam sessions and scoring activities begin (TBC)

- Exam sessions and scoring activities begin/continue (TBC)

- Exam sessions and scoring activities continue

- Exam sessions and scoring activities continue

- Exam sessions and scoring activities continue

---> Candidates may register for the next available exam --->